

Date	03-10-2026
Team ID	SWTID-2026-8713
Project Name	Implement Client Script & UI Policy (Incident)
Maximum Marks	5 Marks

Project Planning Phase

Product Backlog, Sprint Schedule, and Estimation

The following table outlines the product backlog and sprint schedule for implementing Client Scripts and UI Policies on the ServiceNow Incident form so that fields become mandatory, read-only or visible when defined conditions are met.

Sprint	Functional Req (Epic)	USN	User Story / Task	Points	Priority	Team Members
Sprint-1	UI Policy – Mandatory Fields	USN-1	As a developer, I can create a UI policy that makes Close code and Close notes mandatory when State is Resolved or Closed.	3	High	Thabeshwin
Sprint-1	UI Policy – Mandatory Fields	USN-2	As a developer, I can make Short description mandatory for every new incident.	2	High	Thabeshwin
Sprint-1	UI Policy – Visibility and Read-only	USN-3	As a developer, I can show or hide fields (for example, On hold reason) based on State and Category.	5	High	Supriya
Sprint-2	UI Policy – Visibility and Read-only	USN-4	As a developer, I can make fields read-only for closed incidents.	1	Medium	Thabeshwin
Sprint-2	Client Script – onLoad	USN-5	As a developer, I can write an onLoad Client Script that sets the initial form state and shows guidance.	2	High	Supriya
Sprint-2	Client Script – onChange	USN-6	As a developer, I can write an onChange Client Script on Category, State, Impact or Urgency that updates other fields.	3	High	Supriya
Sprint-2	Client Script – onSubmit	USN-7	As a developer, I can write an onSubmit Client Script that validates the data before save.	3	High	Supriya
Sprint-2	Form Guidance	USN-9	As a service desk agent, I see only the fields that matter for the current State and Category.	2	High	Supriya
Sprint-2	Form Guidance	USN-10	As an agent, I get a clear message when I enter incorrect or inconsistent data.	1	High	Supriya
Sprint-3	Testing and Verification	USN-8	As a developer, I can test every rule by changing fields on the form and checking the browser console.	5	Medium	Sakthivel S
Sprint-3	Rule Maintenance	USN-11	As an administrator, I can activate, deactivate and update the Client Scripts and UI Policies.	3	Medium	Vishal

Team members: Vishal (requirements & configuration), Thabeshwin (UI Policy – mandatory and read-only), Supriya (UI Policy – visibility and Client Scripts), Sakthivel S (testing and documentation).

Project Tracker, Velocity & Burndown Chart

Tracking sprint progression, calculating team velocity, and visual reporting methodology.

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	10	10 Days	05 Oct 2026	16 Oct 2026	--	--
Sprint-2	12	10 Days	19 Oct 2026	30 Oct 2026	--	--
Sprint-3	8	10 Days	02 Nov 2026	13 Nov 2026	--	--

Velocity Calculation


Each sprint is planned for 10 working days. The planned workload is 10, 12 and 8 story points for Sprints 1, 2 and 3 (30 points in 30 days).

Average Velocity (AV) = Total Story Points / Total Sprint Days = 30 points / 30 days = 1.0 Story Point per Day

Planned velocity: 30 points / 3 sprints = 10 story points per sprint.

The "Story Points Completed" and "Sprint Release Date (Actual)" columns are filled in as each sprint is closed.

Burndown Chart



Planned burndown for the three sprints (actual progress is added as stories move to Done)

A burndown chart is a graphical representation of work left to do versus time. In this project the Y-axis shows the outstanding story points (starting at 30) and the X-axis shows the sprint timeline. As stories such as the Mandatory Fields UI Policy (USN-1) or the onSubmit Client Script (USN-7) are moved to "Done", the line drops, giving measurable progress and showing whether the Incident form rules will be delivered on schedule.